LOGBOOK

Marco Julian Human – Writer/Editor | WaterWatch (PFP360S) | Sprint 3: Brand Identity, Target Audience & Prototype

Date:	14 July 2026	
Monday	1. What did I complete since the last standup?	Kicked off Sprint 3. Reviewed lecturer feedback from Deliverable 2 with the team and confirmed this sprint's focus: developing a brand identity for WaterWatch, sharpening our target audience definition, and building a clickable prototype. Facilitated a discussion on brand direction – the team agreed on a blue/teal colour palette to signal trust, water, and reliability.
	2. What am I planning to complete between now and the next standup?	Draft a brand style guide covering colour palette, typography, and tone of voice. Write a visual identity brief for Thapelo to work from when designing the logo and app screens.
	3. What are my impediments (or risks or problems)?	Waiting on Thapelo's initial logo sketches before the style guide can be finalised. No blockers yet, but flagged as a dependency for tomorrow's standup.

Date:	15 July 2026	
Tuesday	4. What did I complete since the last standup?	Completed the brand tone-of-voice document – friendly, trustworthy, and locally relevant, avoiding overly technical jargon so it speaks to our persona, Thandi Ndlovu. Wrote three brand messaging pillars: financial control, peace of mind, and local relevance to Cape Town.
	5. What am I planning to complete between now and the next standup?	Begin writing the UX copy for the app prototype – onboarding screens, leak-alert notification wording, and dashboard labels – so Thapelo can build the Figma wireframes around real content instead of placeholder text.
	6. What are my impediments (or risks or problems)?	Minor disagreement on tone – some team members wanted a more formal, technical voice to build credibility, others wanted a warmer, conversational tone. Resolved by team vote in favour of a warm-but-credible middle ground, consistent with our brand pillars.

Date:	16 July 2026	
Wednesday	7. What did I complete since the last standup?	Wrote the UX copy for the core app screens – live usage dashboard, instant leak-alert push notification, and bill-prediction calculator – and handed it to Thapelo for the Figma prototype. Cross-checked the copy against the persona (Thandi Ndlovu) to make sure the language matches her pain points around surprise bills and undetected leaks.

	8. What am I planning to complete between now and the next standup?	Compile the brand identity work and the refined target-audience persona into a single, cohesive brand guideline document ready for the deliverable.
	9. What are my impediments (or risks or problems)?	Lost about an hour of working time due to Figma access/permission issues on the shared file, which delayed seeing the first screen mockups. Resolved by re-inviting the team on the correct email.

Date:	17 July 2026	
Thursday	10. What did I complete since the last standup?	Compiled the Brand Identity and Target Audience section: logo rationale, colour psychology (blue/teal = trust and water), typography choice, and an updated persona summary for Thandi Ndlovu. Cross-checked the section against Deliverable 2's marketing content so there are no contradictions in tone or positioning.
	11. What am I planning to complete between now and the next standup?	Write the prototype walkthrough narrative to accompany Thapelo's clickable Figma prototype, explaining the user journey screen by screen. Proofread the full Brand Identity section for consistency.
	12. What are my impediments (or risks or problems)?	No major impediments today. Small formatting inconsistencies between sections (heading styles) were noted and added to tomorrow's proofreading pass.

Date:	18 July 2026	
Friday	13. What did I complete since the last standup?	Finalised the prototype walkthrough document, linking each screen in the Figma prototype to the relevant brand and persona rationale. Proofread the entire Sprint 3 deliverable for tone, grammar, and formatting consistency, and compiled the reference list.
	14. What am I planning to complete between now and the next standup?	Submit the finalised document to the team for a last sign-off, then submit for lecturer feedback. Prepare short talking points in case a presentation or walkthrough is required.
	15. What are my impediments (or risks or problems)?	A last-minute question came up about font licensing for the brand typeface used in the logo. Resolved by switching to a free-for-commercial-use alternative with a similar look before submission.

LOGBOOK

Marco Julian Human – Writer/Editor | WaterWatch (PFP360S) | Sprint 4: Product Backlog Configuration & Prototype Wireframe

Date:	21 July 2026	
Tuesday	16. What did I complete since the last standup?	Completed the full configuration of the product backlog with the team – organised epics and user stories into the correct sprint order, wrote clear, testable descriptions for each backlog item, and sequenced everything through to project close. Cross-checked the backlog against Deliverable 2 to make sure it still lines up with our accepted feasibility plan, and wrote up backlog documentation with clear rationale for how items were prioritised, ready to use in Friday's presentation.
	17. What am I planning to complete between now and the next standup?	Move into prototype work – review the current wireframe against the finalised backlog and begin writing the UX copy for the wireframe screens flagged as priorities.
	18. What are my impediments (or risks or problems)?	Minor disagreement on how granular the backlog items should be. Resolved by agreeing to keep the same user-story-plus-tasks format we've used since Sprint 1, so the backlog stays consistent.

Date:	22 July 2026	
Wednesday	19. What did I complete since the last standup?	Worked on the prototype wireframe with Thapelo. Reviewed the wireframe flow screen by screen and wrote/refined the UX copy (onboarding, dashboard, and key labels) so it matches our persona's voice. Cross-checked the wireframe against the backlog's user stories to confirm every priority item was actually reflected in the design.
	20. What am I planning to complete between now and the next standup?	Continue refining the prototype wireframe and start pulling together the talking points for Friday's backlog presentation.
	21. What are my impediments (or risks or problems)?	No impediments today.

Date:	23 July 2026	
Thursday	22. What did I complete since the last standup?	Finalised the prototype wireframe review and signed off the UX copy with the team. Drafted the presentation slides and talking points for tomorrow's product backlog presentation, structuring them around the backlog documentation compiled on Tuesday.
	23. What am I planning to complete between now and the next standup?	Finalise the presentation slides, rehearse the backlog walkthrough, and confirm who covers which section tomorrow.

	24. What are my impediments (or risks or problems)?	A few last-minute edits were needed to the slide structure once we timed the rehearsal, but nothing that put Friday's presentation at risk.

Date:	24 July 2026	
Friday	25. What did I complete since the last standup?	Presented the fully configured product backlog to the team – walked through the epics, user stories, and sprint sequencing, and explained the rationale behind how items were prioritised. Answered questions on the timeline and confirmed the backlog is locked in for the remaining sprints.
	26. What am I planning to complete between now and the next standup?	Circulate the presented backlog for final team sign-off and carry the confirmed priorities into next sprint's planning.
	27. What are my impediments (or risks or problems)?	No impediments. Presentation went smoothly and the backlog was accepted as presented.

LOGBOOK
Marco Julian Human – Writer/Editor | WaterWatch (PFP360S) | Sprint 5: Pre-Order Setup & Pilot Prep

Date:	4 August 2026	
Tuesday	1. What did I complete since the last standup?	Proofread the Sprint 5 deliverable end-to-end so the pre-order-ready story reads cleanly and consistently – caught a few inconsistent product references and tightened the language around the pilot offer. Cross-checked the copy against the installation instructions Kamvelihle was drafting to keep terminology aligned across documents.
	2. What am I planning to complete between now and the next standup?	Move into an internal review pass tomorrow – sit with the team to review the pre-order flow itself (copy, layout, and messaging) before it's polished for launch.
	3. What are my impediments (or risks or problems)?	Held off finalising a couple of sections until Thapelo's testimonial video script was locked, since some copy referenced it directly. Not a blocker, just a short wait.

Date:	5 August 2026	
Wednesday	4. What did I complete since the last standup?	Ran an internal review pass with the team on the pre-order experience – walked through the landing page copy Kamvelihle drafted and the payment flow end-to-end, and flagged wording that needed to be clearer before launch. Fed the corrections back into the deliverable draft.
	5. What am I planning to complete between	Prepare the sprint deliverable for submission tomorrow – final proofread and formatting pass once the last review comments are in.

	now and the next standup?	
	6. What are my impediments (or risks or problems)?	A few review comments came in later than expected, which pushed final sign-off slightly, but nothing that put tomorrow's submission at risk.

Date:	6 August 2026	
Thursday	7. What did I complete since the last standup?	Submitted the Sprint 5 deliverable so the team gets feedback before the pre-order flow goes live – did a final proofread, consolidated the last edits from the internal review, and compiled and submitted the deliverable.
	8. What am I planning to complete between now and the next standup?	Build out the content calendar for the week ahead, to keep pre-order momentum consistent once feedback on the deliverable comes back.
	9. What are my impediments (or risks or problems)?	No impediments today.

Date:	7 August 2026	
Friday	10. What did I complete since the last standup?	Scheduled the content calendar so pre-order momentum stays consistent – planned out the week's content touchpoints (video releases, landing page updates, outreach messaging) to align with Thapelo's testimonial and installation videos and Mabunda's body corporate outreach pitch.
	11. What am I planning to complete between now and the next standup?	Review feedback on the submitted deliverable once it's back, and adjust the pre-order flow and content calendar accordingly.
	12. What are my impediments (or risks or problems)?	No impediments. Deliverable feedback is still pending, but that's expected at this point in the sprint.

LOGBOOK

Marco Julian Human – Writer/Editor | WaterWatch (PFP360S) | Sprint 6: Landing Page, Pre-Order Testing & Pop-Up Prep

Date:	11 August 2026	
Tuesday	1. What did I complete since the last standup?	Kicked off Sprint 6 with the week 4 team check-in to review progress and confirm priorities for the pre-order launch. Finalised the pre-order landing page copy – tightened the headline and the explanation of the deposit so a first-time visitor understands what they are paying for and what happens next. Reviewed the landing page layout and visuals Thapelo designed against the copy, and confirmed with the team that the PayFlex/Capitec Pay deposit integration is live.
	2. What am I planning to complete between now and the next standup?	Run a full end-to-end test of the pre-order flow as if I were a new customer, and note any wording that is unclear. Start proofreading the beta unit installation instructions and the weekly feedback survey so they are ready to finalise.
	3. What are my impediments (or risks or problems)?	The landing page layout needed a couple of small spacing changes once the final copy went in (the deposit explanation ran longer than the placeholder text). Fixed the same day, so no impact on the schedule.

Date:	12 August 2026	
Wednesday	4. What did I complete since the last standup?	Did the final end-to-end test of the pre-order flow with the team – landing page, deposit payment and confirmation message – and logged the few wording fixes that came out of it. Helped confirm the candidate households for the 10-unit beta. Finalised the beta unit installation instructions (plain language, step by step, consistent with the terms used in the app) and the weekly feedback survey for beta testers.
	5. What am I planning to complete between now and the next standup?	Support the body corporate outreach – proofread the outreach email and the pilot proposal document (3 free units offer) so both read clearly and consistently before they go out.
	6. What are my impediments (or risks or problems)?	No impediments today. One household needed to be swapped on the beta candidate list, but a replacement was found the same day.

Date:	13 August 2026	
Thursday	7. What did I complete since the last standup?	Confirmed the target sectional title complex for the pilot with the team and proofread the outreach email and pitch before Mabunda sent it to the body corporate. Finalised the pilot proposal document (3

		free units offer), making sure the offer, the free-unit terms and the timeline are explained simply for a trustee audience. Confirmed the Builders Warehouse pop-up date and logistics with the team.
	8. What am I planning to complete between now and the next standup?	Prepare the pop-up signage and printed visuals, and finalise the three video scripts (bill shock, installation demo and testimonial).
	9. What are my impediments (or risks or problems)?	Waiting on a reply from the pop-up venue for one logistics detail, which delayed the final confirmation by a few hours. Resolved once the venue responded, so the pop-up plan is not at risk.

Date:	14 August 2026	
Friday	10. What did I complete since the last standup?	Wrote and proofread the copy for the pop-up signage and printed visuals, then handed it to Thapelo for layout. Finalised all three video scripts – the bill shock video, the installation demo video and the testimonial video – and cross-checked them against the brand tone of voice and the landing page copy so the message is consistent.
	11. What am I planning to complete between now and the next standup?	Start video production: film the demo and testimonial videos and begin editing. Set up the content posting calendar, and help get the beta units loaded with the latest firmware/app build.
	12. What are my impediments (or risks or problems)?	No impediments. The scripts were signed off by the team without major changes.

LOGBOOK

Marco Julian Human – Writer/Editor | WaterWatch (PFP360S) | Sprint 7: Video Production & Firmware Load

Date:	18 August 2026	
Tuesday	1. What did I complete since the last standup?	Supported filming of the demo and testimonial videos – kept the scripts on track and made sure the on-screen text matched the approved copy – then reviewed the edited cuts for wording and consistency before they were finalised. Set up the @waterwatchct content posting calendar, lining up video releases and landing page updates. The beta units were loaded with the latest firmware and app build, and the team confirmed the app is now fully functional.
	2. What am I planning to complete between now and the next standup?	Hand over the final copy, scripts and content calendar to the team, and confirm everything is ready now that the app is fully functional.
	3. What are my impediments (or risks or problems)?	Filming took longer than planned because a few takes needed re-recording for audio quality. The edit was still finished on the day, so there is no delay to the schedule.