# WaterWatch

Generated 10/27/2026 14:35 · 57 cards · 57 rows

## Summary

WaterWatch · 57 cards

| | |
|---|---|
| **By List** | |
| List_Product Backlog | 47 |
| Completed | 9 |
| In Progress | 1 |
| **By Label** | |
| Day 1 | 15 |
| Day 3 | 14 |
| Day 4 | 14 |
| Day 2 | 14 |
| **By Member** | |
| Kamvelihle Mqadi | 57 |
| Mabunda Matimu | 57 |
| Marco Julian Human | 57 |
| Thapelo Masingi | 57 |
| **By Due Date** | |
| Overdue | 0 |
| Due this week | 0 |
| Future | 0 |
| No date | 57 |

# Board Data

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 3 - Tenant Copy & Usability Prep | User Story: As a WaterWatch user, I want the app and brand tested with real people before launch, so that the experience feels intuitive and professional.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Draft tenant-specific onboarding variant; Design and format final style guide document; Prepare test script/tasks for usability sessions; Organize brand asset files into shared folder. | List_Product Backlog | Day 3 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 3 Day 3 Tasks**<br>○ | https://trello.com/c/oGLjPXfV/705-sprint-3-tenant-copy-usability-prep | 0 | | 07/29/2026 | 10/27/2026 14:30 | |
| Sprint 3 - Usability Testing & Logo Exports | User Story: As a WaterWatch user, I want the app and brand tested with real people before launch, so that the experience feels intuitive and professional.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Draft body corporate-specific onboarding variant; Export logo variants (light/dark background); Run usability testing sessions; Prioritize fixes based on usability feedback. | List_Product Backlog | Day 4 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 3 Day 4 Tasks**<br>○ | https://trello.com/c/DSTqUYEG/704-sprint-3-usability-testing-logo-exports | 0 | | 07/29/2026 | 10/27/2026 14:30 | |
| Sprint 4 - Hypothesis Mapping & Pop-Up Prep | User Story: As the WaterWatch team, I want our prototype validated against our demand and technical hypotheses, so that we can move into beta testing with confidence.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Map prototype screens against Hypothesis A (demand); Create social media profile image (@waterwatchct); Document friction points and feedback; Prepare demo script for Builders Warehouse pop-up. | List_Product Backlog | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 4 Day 1 Tasks**<br>○ | https://trello.com/c/2a7ed3By/703-sprint-4-hypothesis-mapping-pop-up-prep | 0 | | 07/29/2026 | 10/27/2026 14:30 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 4 - Hypothesis Mapping & Demo Testing | User Story: As the WaterWatch team, I want our prototype validated against our demand and technical hypotheses, so that we can move into beta testing with confidence.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Map prototype screens against Hypothesis B (technical); Design letterhead template; Identify gaps between prototype and MVP test plan; Test prototype on demo device. | List_Product Backlog | Day 2 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 4 Day 2 Tasks**<br>○ | https://trello.com/c/M38qvsQl/702-sprint-4-hypothesis-mapping-demo-testing | 0 | | 07/29/2026 | 10/27/2026 14:30 | |
| Sprint 4 - Deliverable Compilation Begins | User Story: As the WaterWatch team, I want our prototype validated against our demand and technical hypotheses, so that we can move into beta testing with confidence.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Compile brand identity section into deliverable; Prepare signage for pop-up demo; Compile persona section into deliverable; Team check-in - review week's progress (Wk3). | List_Product Backlog | Day 3 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 4 Day 3 Tasks**<br>○ | https://trello.com/c/i44eM3rj/701-sprint-4-deliverable-compilation-begins | 0 | | 07/29/2026 | 10/27/2026 14:30 | |
| Sprint 4 - Prototype & Beta Planning | User Story: As the WaterWatch team, I want our prototype validated against our demand and technical hypotheses, so that we can move into beta testing with confidence.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Compile prototype walkthrough into deliverable; Film and edit demo/testimonial videos; Identify candidate households for beta programme; Circulate deliverable for team sign-off. | List_Product Backlog | Day 4 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 4 Day 4 Tasks**<br>○ | https://trello.com/c/df4jl0bj/700-sprint-4-prototype-beta-planning | 0 | | 07/29/2026 | 10/27/2026 14:30 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 5 - Deliverable Proofing & Video Scripts | User Story: As a prospective customer, I want a smooth, working pre-order and payment flow, so that I can secure my WaterWatch unit ahead of the pilot.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Proofread and format full deliverable document; Script bill shock video; Prepare beta unit installation instructions; Prepare presentation talking points/slides. | List_Product Backlog | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 5 Day 1 Tasks**<br>○ | https://trello.com/c/6pEtRZmN/699-sprint-5-deliverable-proofing-video-scripts | 0 | | 07/29/2026 | 10/27/2026 14:30 | |
| Sprint 5 - Team Review & Outreach Planning | User Story: As a prospective customer, I want a smooth, working pre-order and payment flow, so that I can secure my WaterWatch unit ahead of the pilot.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Internal team review pass; Script installation demo video; Draft weekly feedback survey for beta testers; Identify target sectional title complexes for outreach. | List_Product Backlog | Day 2 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 5 Day 2 Tasks**<br>○ | https://trello.com/c/qHul9ts8/698-sprint-5-team-review-outreach-planning | 0 | | 07/29/2026 | 10/27/2026 14:30 | |
| Sprint 5 - Deliverable Submission & Landing Page | User Story: As a prospective customer, I want a smooth, working pre-order and payment flow, so that I can secure my WaterWatch unit ahead of the pilot.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Submit Sprint deliverable for lecturer feedback; Script testimonial video; Draft landing page copy and layout; Draft outreach email/pitch for body corporates. | List_Product Backlog | Day 3 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 5 Day 3 Tasks**<br>○ | https://trello.com/c/YOMh8FPw/697-sprint-5-deliverable-submission-landing-page | 0 | | 07/29/2026 | 10/27/2026 14:30 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 5 - Pre-Order Setup & Pilot Prep | User Story: As a prospective customer, I want a smooth, working pre-order and payment flow, so that I can secure my WaterWatch unit ahead of the pilot.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Set up PayFlex/Capitec Pay deposit integration; Test end-to-end pre-order flow; Prepare pilot proposal document (3 free units offer); Schedule content posting calendar. | List_Product Backlog | Day 4 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 5 Day 4 Tasks**<br>○ | https://trello.com/c/JaKA8dwt/696-sprint-5-pre-order-setup-pilot-prep | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 6 - Landing Page & Payment Confirmation | User Story: As a body corporate trustee or homeowner, I want WaterWatch demonstrated clearly and the offer explained simply, so that I feel confident committing to the pilot.<br><br>Topic: Brand Identity & Prototype / Pre-MVP Prep. Today's tasks: Team check-in - review week's progress (Wk4); Finalize pre-order landing page copy; Design landing page layout and visuals; Confirm PayFlex/ Capitec Pay deposit integration is live. | List_Product Backlog | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 6 Day 1 Tasks**<br>○ | https://trello.com/c/XmfGExKE/695-sprint-6-landing-page-payment-confirmation | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 6 - Pre-Order Testing & Beta Prep | User Story: As a body corporate trustee or homeowner, I want WaterWatch demonstrated clearly and the offer explained simply, so that I feel confident committing to the pilot.<br><br>Topic: Pre-MVP Prep. Today's tasks: Do final test of end-to-end pre-order flow; Confirm candidate households for 10-unit beta; Finalize beta unit installation instructions; Finalize weekly feedback survey for beta testers. | List_Product Backlog | Day 2 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 6 Day 2 Tasks**<br>○ | https://trello.com/c/5TcaobUo/694-sprint-6-pre-order-testing-beta-prep | 0 | | 07/29/2026 | 10/27/2026 14:31 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 6 - Body Corporate & Pop-Up Confirmation | User Story: As a body corporate trustee or homeowner, I want WaterWatch demonstrated clearly and the offer explained simply, so that I feel confident committing to the pilot.<br><br>Topic: Pre-MVP Prep. Today's tasks: Confirm target sectional title complex for pilot; Send outreach email/pitch to body corporates; Finalize pilot proposal document (3 free units offer); Confirm Builders Warehouse pop-up date and logistics. | List_Product Backlog | Day 3 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 6 Day 3 Tasks**<br>○ | https://trello.com/c/0PZur7fa/693-sprint-6-body-corporate-pop-up-confirmation | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 6 - Pop-Up Signage & Video Scripts | User Story: As a body corporate trustee or homeowner, I want WaterWatch demonstrated clearly and the offer explained simply, so that I feel confident committing to the pilot.<br><br>Topic: Pre-MVP Prep. Today's tasks: Prepare pop-up signage and printed visuals; Finalize bill-shock video script; Finalize installation demo video script; Finalize testimonial video script. | List_Product Backlog | Day 4 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 6 Day 4 Tasks**<br>○ | https://trello.com/c/D3WFuk7l/692-sprint-6-pop-up-signage-video-scripts | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 7 - Video Production & Firmware Load | User Story: As a beta tester, I want my WaterWatch unit installed correctly and working from day one, so that I can trust the leak alerts and usage data it gives me.<br><br>Topic: Pre-MVP Prep. Today's tasks: Film demo and testimonial videos; Edit and finalize videos; Set up @waterwatchct content posting calendar; Load beta units with latest firmware/ app build. | List_Product Backlog | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 7 Day 1 Tasks**<br>○ | https://trello.com/c/eZisuP84/691-sprint-7-video-production-firmware-load | 0 | | 07/29/2026 | 10/27/2026 14:31 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 7 - Pilot Launch & Campaign Kickoff | User Story: As a beta tester, I want my WaterWatch unit installed correctly and working from day one, so that I can trust the leak alerts and usage data it gives me.<br><br>Topic: Pre-MVP Prep / MVP Pilot Execution. Today's tasks: Team check-in - confirm MVP pilot readiness; Launch/monitor pre-order campaign - week 1; Track pre-order deposits against 20-unit target - week 1; Install beta unit(s) at tester household(s) - week 1. | List_Product Backlog | Day 2 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 7 Day 2 Tasks**<br>○ | https://trello.com/c/xDnFwdOq/690-sprint-7-pilot-launch-campaign-kickoff | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 7 - Beta Check-ins & Accuracy Tracking | User Story: As a beta tester, I want my WaterWatch unit installed correctly and working from day one, so that I can trust the leak alerts and usage data it gives me.<br><br>Topic: MVP Pilot Execution. Today's tasks: Weekly beta tester check-in call/ message - week 1; Collect weekly beta survey responses - week 1; Track technical accuracy vs reference meter - week 1; Respond to WhatsApp/ social customer inquiries - week 1. | List_Product Backlog | Day 3 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 7 Day 3 Tasks**<br>○ | https://trello.com/c/3mdYRBYP/689-sprint-7-beta-check-ins-accuracy-tracking | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 7 - Pilot Reporting & Campaign Continues | User Story: As a beta tester, I want my WaterWatch unit installed correctly and working from day one, so that I can trust the leak alerts and usage data it gives me.<br><br>Topic: MVP Pilot Execution. Today's tasks: Follow up with body corporate trustees - week 1; Weekly team sync on pilot progress - week 1; Compile weekly pilot report - week 1; Launch/monitor pre-order campaign - week 2. | List_Product Backlog | Day 4 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 7 Day 4 Tasks**<br>○ | https://trello.com/c/aWFNpoTU/688-sprint-7-pilot-reporting-campaign-continues | 0 | | 07/29/2026 | 10/27/2026 14:31 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 8 - Pop-Up Demo & Trustee Pitch | User Story: As a body corporate trustee, I want to see WaterWatch performing in our common areas and hear from residents, so that I can decide whether to support a wider rollout.<br><br>Topic: MVP Pilot Execution. Today's tasks: Track pre-order deposits against 20-unit target - week 2; Host pop-up demo at Builders Warehouse, Table View; Follow up with pop-up demo leads; Present pilot proposal to body corporate trustee meeting. | List_Product Backlog | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 8 Day 1 Tasks**<br>○ | https://trello.com/c/5NV3ktNw/687-sprint-8-pop-up-demo-trustee-pitch | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 8 - Body Corporate Install & Beta Rollout | User Story: As a body corporate trustee, I want to see WaterWatch performing in our common areas and hear from residents, so that I can decide whether to support a wider rollout.<br><br>Topic: MVP Pilot Execution. Today's tasks: Install 3 free units at body corporate common areas; Track referral sign-ups from body corporate residents; Install beta unit(s) at tester household(s) - week 2; Weekly beta tester check-in call/message - week 2. | List_Product Backlog | Day 2 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 8 Day 2 Tasks**<br>○ | https://trello.com/c/pR3SMQx6/686-sprint-8-body-corporate-install-beta-rollout | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 8 - Beta Feedback & Customer Response | User Story: As a body corporate trustee, I want to see WaterWatch performing in our common areas and hear from residents, so that I can decide whether to support a wider rollout.<br><br>Topic: MVP Pilot Execution. Today's tasks: Collect weekly beta survey responses - week 2; Track technical accuracy vs reference meter - week 2; Respond to WhatsApp/ social customer inquiries - week 2; Follow up with body corporate trustees - week 2. | List_Product Backlog | Day 3 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 8 Day 3 Tasks**<br>○ | https://trello.com/c/dNeGNmM9/685-sprint-8-beta-feedback-customer-response | 0 | | 07/29/2026 | 10/27/2026 14:31 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 8 - Weekly Sync & Campaign Week 3 | User Story: As a body corporate trustee, I want to see WaterWatch performing in our common areas and hear from residents, so that I can decide whether to support a wider rollout.<br><br>Topic: MVP Pilot Execution. Today's tasks: Weekly team sync on pilot progress - week 2; Compile weekly pilot report - week 2; Launch/monitor pre-order campaign - week 3; Track pre-order deposits against 20-unit target - week 3. | List_Product Backlog | Day 4 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 8 Day 4 Tasks**<br>○ | https://trello.com/c/RIFwQ2ed/684-sprint-8-weekly-sync-campaign-week-3 | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 9 - Beta Installs & Accuracy Checks | User Story: As the WaterWatch team, I want accurate, up-to-date pilot and beta data every week, so that we can track our progress against the demand and technical thresholds.<br><br>Topic: MVP Pilot Execution. Today's tasks: Install beta unit(s) at tester household(s) - week 3; Weekly beta tester check-in call/message - week 3; Collect weekly beta survey responses - week 3; Track technical accuracy vs reference meter - week 3. | List_Product Backlog | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 9 Day 1 Tasks**<br>○ | https://trello.com/c/ey04Llza/683-sprint-9-beta-installs-accuracy-checks | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 9 - Customer Response & Weekly Reporting | User Story: As the WaterWatch team, I want accurate, up-to-date pilot and beta data every week, so that we can track our progress against the demand and technical thresholds.<br><br>Topic: MVP Pilot Execution. Today's tasks: Respond to WhatsApp/social customer inquiries - week 3; Follow up with body corporate trustees - week 3; Weekly team sync on pilot progress - week 3; Compile weekly pilot report - week 3. | List_Product Backlog | Day 2 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 9 Day 2 Tasks**<br>○ | https://trello.com/c/yMIf7yyH/682-sprint-9-customer-response-weekly-reporting | 0 | | 07/29/2026 | 10/27/2026 14:31 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 9 - Mid-Pilot Review | User Story: As the WaterWatch team, I want accurate, up-to-date pilot and beta data every week, so that we can track our progress against the demand and technical thresholds.<br><br>Topic: MVP Pilot Execution. Today's tasks: Adjust marketing messaging based on early pilot data; Mid-pilot review: demand metrics vs 20-unit threshold; Mid-pilot review: technical accuracy vs +/-8% threshold; Mid-pilot review: leak detection and uptime metrics. | List_Product Backlog | Day 3 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 9 Day 3 Tasks**<br>○ | https://trello.com/c/pf5POT4v/681-sprint-9-mid-pilot-review | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 9 - Body Corporate Follow-Up & Campaign Week 4 | User Story: As the WaterWatch team, I want accurate, up-to-date pilot and beta data every week, so that we can track our progress against the demand and technical thresholds.<br><br>Topic: MVP Pilot Execution. Today's tasks: Check in with body corporate on common-area unit performance; Launch/ monitor pre-order campaign - week 4; Track pre-order deposits against 20-unit target - week 4; Install beta unit(s) at tester household(s) - week 4. | List_Product Backlog | Day 4 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 9 Day 4 Tasks**<br>○ | https://trello.com/c/TN7y0lAj/680-sprint-9-body-corporate-follow-up-campaign-week-4 | 0 | | 07/29/2026 | 07/29/2026 12:41 | |
| Sprint 10 - Beta Check-ins Week 4 | User Story: As the WaterWatch team, I want consistent weekly monitoring of beta units and pre-orders, so that we catch issues early and stay on track for our 20-unit target.<br><br>Topic: MVP Pilot Execution. Today's tasks: Weekly beta tester check-in call/ message - week 4; Collect weekly beta survey responses - week 4; Track technical accuracy vs reference meter - week 4; Respond to WhatsApp/ social customer inquiries - week 4. | List_Product Backlog | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 10 Day 1 Tasks**<br>○ | https://trello.com/c/oeXimNL8/679-sprint-10-beta-check-ins-week-4 | 0 | | 07/29/2026 | 07/29/2026 12:41 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 10 - Weekly Reporting & Campaign Week 5 | User Story: As the WaterWatch team, I want consistent weekly monitoring of beta units and pre-orders, so that we catch issues early and stay on track for our 20-unit target.<br><br>Topic: MVP Pilot Execution. Today's tasks: Follow up with body corporate trustees - week 4; Weekly team sync on pilot progress - week 4; Compile weekly pilot report - week 4; Launch/monitor pre-order campaign - week 5. | List_Product Backlog | Day 2 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 10 Day 2 Tasks**<br>○ | https://trello.com/c/cRg5aCKn/678-sprint-10-weekly-reporting-campaign-week-5 | 0 | | 07/29/2026 | 07/29/2026 12:40 | |
| Sprint 10 - Beta Tracking Week 5 | User Story: As the WaterWatch team, I want consistent weekly monitoring of beta units and pre-orders, so that we catch issues early and stay on track for our 20-unit target.<br><br>Topic: MVP Pilot Execution. Today's tasks: Track pre-order deposits against 20-unit target - week 5; Install beta unit(s) at tester household(s) - week 5; Weekly beta tester check-in call/message - week 5; Collect weekly beta survey responses - week 5. | List_Product Backlog | Day 3 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 10 Day 3 Tasks**<br>○ | https://trello.com/c/5hZS9F44/677-sprint-10-beta-tracking-week-5 | 0 | | 07/29/2026 | 07/29/2026 12:40 | |
| Sprint 10 - Accuracy Checks & Weekly Sync | User Story: As the WaterWatch team, I want consistent weekly monitoring of beta units and pre-orders, so that we catch issues early and stay on track for our 20-unit target.<br><br>Topic: MVP Pilot Execution. Today's tasks: Track technical accuracy vs reference meter - week 5; Respond to WhatsApp/ social customer inquiries - week 5; Follow up with body corporate trustees - week 5; Weekly team sync on pilot progress - week 5. | List_Product Backlog | Day 4 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 10 Day 4 Tasks**<br>○ | https://trello.com/c/cWYkbUv7/676-sprint-10-accuracy-checks-weekly-sync | 0 | | 07/29/2026 | 07/29/2026 12:40 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 11 - Pilot Reporting & Campaign Week 6 | User Story: As the WaterWatch team, I want the pilot closed out properly and our hypotheses calculated, so that we know definitively whether our demand and technical assumptions held up.<br><br>Topic: MVP Pilot Execution. Today's tasks: Compile weekly pilot report - week 5; Launch/monitor pre-order campaign - week 6; Track pre-order deposits against 20-unit target - week 6; Install beta unit(s) at tester household(s) - week 6. | List_Product Backlog | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 11 Day 1 Tasks**<br>○ | https://trello.com/c/z6qp6RTQ/675-sprint-11-pilot-reporting-campaign-week-6 | 0 | | 07/29/2026 | 07/29/2026 12:40 | |
| Sprint 11 - Beta Check-ins Week 6 | User Story: As the WaterWatch team, I want the pilot closed out properly and our hypotheses calculated, so that we know definitively whether our demand and technical assumptions held up.<br><br>Topic: MVP Pilot Execution. Today's tasks: Weekly beta tester check-in call/ message - week 6; Collect weekly beta survey responses - week 6; Track technical accuracy vs reference meter - week 6; Respond to WhatsApp/ social customer inquiries - week 6. | List_Product Backlog | Day 2 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 11 Day 2 Tasks**<br>○ | https://trello.com/c/mLDVMj72/674-sprint-11-beta-check-ins-week-6 | 0 | | 07/29/2026 | 07/29/2026 12:40 | |
| Sprint 11 - Final Pilot Week & Data Compilation Begins | User Story: As the WaterWatch team, I want the pilot closed out properly and our hypotheses calculated, so that we know definitively whether our demand and technical assumptions held up.<br><br>Topic: MVP Pilot Execution / Data Analysis & Results Compilation. Today's tasks: Follow up with body corporate trustees - week 6; Weekly team sync on pilot progress - week 6; Compile weekly pilot report - week 6; Compile full pre-order and deposit data. | List_Product Backlog | Day 3 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 11 Day 3 Tasks**<br>○ | https://trello.com/c/Xwgo0BFQ/673-sprint-11-final-pilot-week-data-compilation-begins | 0 | | 07/29/2026 | 07/29/2026 12:40 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 11 - Hypothesis Calculations | User Story: As the WaterWatch team, I want the pilot closed out properly and our hypotheses calculated, so that we know definitively whether our demand and technical assumptions held up.<br><br>Topic: Data Analysis & Results Compilation. Today's tasks: Calculate demand hypothesis result (pass/fail vs 20-unit target); Compile technical accuracy data across 5 pipe types; Calculate technical hypothesis result (pass/fail vs +/-8%); Compile leak detection response time data. | List_Product Backlog | Day 4 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 11 Day 4 Tasks**<br>○ | https://trello.com/c/bbWjoCCD/672-sprint-11-hypothesis-calculations | 0 | | 07/29/2026 | 07/29/2026 12:40 | |
| Sprint 12 - Uptime & Demographic Analysis | User Story: As the WaterWatch team, I want the pilot data analysed and visualised clearly, so that we can make an evidence-based go/no-go decision on scaling up.<br><br>Topic: Data Analysis & Results Compilation. Today's tasks: Compile system uptime data across beta units; Analyze which demographic converted best; Analyze which marketing message resonated most; Analyze which pipe type caused most calibration issues. | List_Product Backlog | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 12 Day 1 Tasks**<br>○ | https://trello.com/c/R2gzw0KI/671-sprint-12-uptime-demographic-analysis | 0 | | 07/29/2026 | 07/29/2026 12:40 | |
| Sprint 12 - Pilot Outcomes & MVP Results Draft | User Story: As the WaterWatch team, I want the pilot data analysed and visualised clearly, so that we can make an evidence-based go/no-go decision on scaling up.<br><br>Topic: Data Analysis & Results Compilation. Today's tasks: Compile body corporate pilot outcomes; Compile qualitative feedback themes from beta testers; Compile qualitative feedback from pop-up attendees; Draft MVP results summary document. | List_Product Backlog | Day 2 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 12 Day 2 Tasks**<br>○ | https://trello.com/c/XBdShVNn/670-sprint-12-pilot-outcomes-mvp-results-draft | 0 | | 07/29/2026 | 07/29/2026 12:40 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 12 - Data Visualisation & Feasibility Cross-Check | User Story: As the WaterWatch team, I want the pilot data analysed and visualised clearly, so that we can make an evidence-based go/no-go decision on scaling up.<br><br>Topic: Data Analysis & Results Compilation. Today's tasks: Create data visualisations/charts for report; Cross-check results against Deliverable 2 feasibility assumptions; Team review of pilot results; Decide go/no-go on manufacturing scale-up. | List_Product Backlog | Day 3 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 12 Day 3 Tasks**<br>○ | https://trello.com/c/bowhlupk/669-sprint-12-data-visualisation-feasibility-cross-check | 0 | | 07/29/2026 | 07/29/2026 12:40 | |
| Sprint 12 - Lessons Learned & Executive Summary | User Story: As the WaterWatch team, I want the pilot data analysed and visualised clearly, so that we can make an evidence-based go/no-go decision on scaling up.<br><br>Topic: Data Analysis & Results Compilation / Final Report Writing & Feasibility Update. Today's tasks: Document lessons learned from pilot; Update financial model with real pilot data; Update risk register based on pilot findings; Draft executive summary. | List_Product Backlog | Day 4 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 12 Day 4 Tasks**<br>○ | https://trello.com/c/BVoBLyMX/668-sprint-12-lessons-learned-executive-summary | 0 | | 07/29/2026 | 07/29/2026 12:40 | |
| Sprint 13 - Feasibility & Financial Sections | User Story: As the lecturer/ assessor, I want a complete, well-referenced final report, so that I can evaluate WaterWatch's feasibility and results against the brief.<br><br>Topic: Final Report Writing & Feasibility Update. Today's tasks: Draft updated feasibility section; Draft MVP results section; Draft updated financial projections section; Draft updated risk section. | List_Product Backlog | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 13 Day 1 Tasks**<br>○ | https://trello.com/c/ylZdH9EZ/667-sprint-13-feasibility-financial-sections | 0 | | 07/29/2026 | 07/29/2026 12:39 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 13 - Recommendations & Report Chapters | User Story: As the lecturer/ assessor, I want a complete, well-referenced final report, so that I can evaluate WaterWatch's feasibility and results against the brief.<br><br>Topic: Final Report Writing & Feasibility Update. Today's tasks: Draft recommendations section; Compile brand identity chapter into final report; Compile prototype chapter into final report; Compile persona chapter into final report. | List_Product Backlog | Day 2 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 13 Day 2 Tasks**<br>○ | https://trello.com/c/FtkdnXdE/666-sprint-13-recommendations-report-chapters | 0 | | 07/29/2026 | 07/29/2026 12:39 | |
| Sprint 13 - References & Report Proofing | User Story: As the lecturer/ assessor, I want a complete, well-referenced final report, so that I can evaluate WaterWatch's feasibility and results against the brief.<br><br>Topic: Final Report Writing & Feasibility Update. Today's tasks: Format references list (Harvard style); Proofread full report - round 1; Proofread full report - round 2; Design report cover page. | List_Product Backlog | Day 3 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 13 Day 3 Tasks**<br>○ | https://trello.com/c/zCT10Xwc/665-sprint-13-references-report-proofing | 0 | | 07/29/2026 | 07/29/2026 12:39 | |
| Sprint 13 - Charts & Team Review | User Story: As the lecturer/ assessor, I want a complete, well-referenced final report, so that I can evaluate WaterWatch's feasibility and results against the brief.<br><br>Topic: Final Report Writing & Feasibility Update. Today's tasks: Insert charts/graphs into final report; Check citation and reference compliance; Team review meeting on full draft; Incorporate team feedback into report. | List_Product Backlog | Day 4 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 13 Day 4 Tasks**<br>○ | https://trello.com/c/Csx8rNy4/664-sprint-13-charts-team-review | 0 | | 07/29/2026 | 07/29/2026 12:39 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 14 - Final Formatting & PDF Export | User Story: As the lecturer/ assessor, I want a correctly formatted submission and a rehearsed presentation, so that the team's work is easy to evaluate and clearly communicated.<br><br>Topic: Final Report Writing & Feasibility Update. Today's tasks: Final formatting pass on report; Export final report to PDF; Backup and version-control final files; Cross-check word count and structure vs brief. | List_Product Backlog | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 14 Day 1 Tasks**<br>○ | https://trello.com/c/Arbdypip/663-sprint-14-final-formatting-pdf-export | 0 | | 07/29/2026 | 07/29/2026 12:39 | |
| Sprint 14 - Appendices & Formatting Checks | User Story: As the lecturer/ assessor, I want a correctly formatted submission and a rehearsed presentation, so that the team's work is easy to evaluate and clearly communicated.<br><br>Topic: Final Report Writing & Feasibility Update. Today's tasks: Verify all appendices are attached; Second team proofreading pass; Confirm document meets submission formatting rules; Finalize table of contents and page numbering. | List_Product Backlog | Day 2 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 14 Day 2 Tasks**<br>○ | https://trello.com/c/DH9KxrsT/662-sprint-14-appendices-formatting-checks | 0 | | 07/29/2026 | 07/29/2026 12:39 | |
| Sprint 14 - Slide Deck & Rehearsal | User Story: As the lecturer/ assessor, I want a correctly formatted submission and a rehearsed presentation, so that the team's work is easy to evaluate and clearly communicated.<br><br>Topic: Submission & Presentation Prep. Today's tasks: Draft presentation slide deck; Design slide visuals and branding; Assign presentation speaking roles; Rehearse presentation - run 1. | List_Product Backlog | Day 3 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 14 Day 3 Tasks**<br>○ | https://trello.com/c/Dmy7lIEg/661-sprint-14-slide-deck-rehearsal | 0 | | 07/29/2026 | 07/29/2026 12:39 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 14 - Rehearsal & Submission | User Story: As the lecturer/ assessor, I want a correctly formatted submission and a rehearsed presentation, so that the team's work is easy to evaluate and clearly communicated.<br><br>Topic: Submission & Presentation Prep. Today's tasks: Rehearse presentation - run 2; Prepare anticipated Q&A responses; Finalize submission checklist; Submit final deliverable. | List_Product Backlog | Day 4 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 14 Day 4 Tasks**<br>○ | https://trello.com/c/HwsyJQ2Z/660-sprint-14-rehearsal-submission | 0 | | 07/29/2026 | 07/29/2026 12:39 | |
| Sprint 15 - Submission Confirmation & Debrief | User Story: As the WaterWatch team, I want confirmation that our submission landed and a proper project wrap-up, so that we close out professionally and capture lessons for next time.<br><br>Topic: Submission & Presentation Prep. Today's tasks: Confirm submission receipt with lecturer; Prepare backup demo device/prototype for presentation; Final team debrief and retrospective; Send thank-you note to survey/beta participants. | List_Product Backlog | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 15 Day 1 Tasks**<br>○ | https://trello.com/c/CbIKGQUA/659-sprint-15-submission-confirmation-debrief | 0 | | 07/29/2026 | 07/29/2026 12:39 | |
| Sprint 3 - Onboarding Variants & Style Guide | User Story: As a WaterWatch user, I want the app and brand tested with real people before launch, so that the experience feels intuitive and professional.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Draft homeowner-specific onboarding variant; Compile logo usage rules (spacing, sizing, don'ts); Recruit 2-3 external testers outside the team; Team check-in - review week's progress (Wk2). | In Progress | Day 2 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 3 Day 2 Tasks**<br>○ | https://trello.com/c/jUKvDu1J/706-sprint-3-onboarding-variants-style-guide | 0 | | 07/29/2026 | 10/27/2026 14:31 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 1 - Colour & Persona Research | User Story: As a prospective WaterWatch customer, I want a colour palette and messaging that feel trustworthy and locally relevant, so that I feel confident considering a new water-monitoring product.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Research colour psychology for trust/water/tech brands; Review competitor tone-of-voice (Sigfox SA, global brands); Shortlist 3-4 colour palette options with hex codes; Re-review Deliverable 2 persona and pain points. | Completed | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 1 Day 1 Tasks**<br>○ | https://trello.com/c/djuoxmrj/715-sprint-1-colour-persona-research | 0 | | 07/29/2026 | 08/06/2026 09:35 | |
| Sprint 1 - Palette Finalization & Messaging | User Story: As a prospective WaterWatch customer, I want a colour palette and messaging that feel trustworthy and locally relevant, so that I feel confident considering a new water-monitoring product.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Test palette against WaterWatch logo mockups; Draft 3 tone descriptors (friendly, trustworthy, local); Draft messaging pillar options; Get team consensus on final colour palette. | Completed | Day 2 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 1 Day 2 Tasks**<br>○ | https://trello.com/c/6cb8Laaf/714-sprint-1-palette-finalization-messaging | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 1 - Dashboard Copy & Style Setup | User Story: As a prospective WaterWatch customer, I want a colour palette and messaging that feel trustworthy and locally relevant, so that I feel confident considering a new water-monitoring product.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Write dashboard screen copy; Set up Figma file structure and design system; Stress-test pillars against survey data; Document colour palette with usage rules. | Completed | Day 3 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 1 Day 3 Tasks**<br>○ | https://trello.com/c/QbL9V6HM/713-sprint-1-dashboard-copy-style-setup | 0 | | 07/29/2026 | 10/27/2026 14:31 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 1 - Leak Alerts & Onboarding Design | User Story: As a prospective WaterWatch customer, I want a colour palette and messaging that feel trustworthy and locally relevant, so that I feel confident considering a new water-monitoring product.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Write leak alert notification copy; Design onboarding screen in Figma; Draft outreach message for persona check-ins; Finalize three messaging pillars with evidence. | Completed | Day 4 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 1 Day 4 Tasks**<br>○ | https://trello.com/c/aQaYKFqB/712-sprint-1-leak-alerts-onboarding-design | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 2 - Bill Copy & Persona Outreach | User Story: As a new WaterWatch user, I want clear screen copy and a recognisable logo, so that I understand how to use the app the moment I open it.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Write bill prediction screen copy; Design dashboard screen in Figma; Contact 2-3 people matching persona profile; Team check-in - review week's progress (Wk1). | Completed | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 2 Day 1 Tasks**<br>○ | https://trello.com/c/HDy2NKZW/711-sprint-2-bill-copy-persona-outreach | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 2 - Copy Review & Font Sourcing | User Story: As a new WaterWatch user, I want clear screen copy and a recognisable logo, so that I understand how to use the app the moment I open it.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Review all copy against tone-of-voice guide; Design bill prediction screen in Figma; Update persona document if needed; Source 2-3 free-for-commercial font alternatives. | Completed | Day 3 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 2 Day 3 Tasks**<br>○ | https://trello.com/c/cYyZr0BN/709-sprint-2-copy-review-font-sourcing | 0 | | 07/29/2026 | 10/27/2026 14:31 | |

| Card Name | Description | List | Labels | Due Date | Members | Checklists | URL | # Comments | Attachments | Created | Last Activity | Location |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Sprint 2 - Onboarding Copy & Logo Review | User Story: As a new WaterWatch user, I want clear screen copy and a recognisable logo, so that I understand how to use the app the moment I open it.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Write onboarding/welcome screen copy; Design leak alert screen in Figma; Compare findings against desk-research persona; Review current logo font licensing issue. | Completed | Day 2 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 2 Day 2 Tasks**<br>○ | https://trello.com/c/OJG1yBzZ/710-sprint-2-onboarding-copy-logo-review | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 2 - Copy Sign-off & Prototype Linking | User Story: As a new WaterWatch user, I want clear screen copy and a recognisable logo, so that I understand how to use the app the moment I open it.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Get team sign-off on final copy; Link screens into clickable prototype flow; Compile colour palette section for style guide; Test logo with new fonts. | Completed | Day 4 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 2 Day 4 Tasks**<br>○ | https://trello.com/c/q4Kj2fll/708-sprint-2-copy-sign-off-prototype-linking | 0 | | 07/29/2026 | 10/27/2026 14:31 | |
| Sprint 3 - Style Guide & Logo Finalization | User Story: As a WaterWatch user, I want the app and brand tested with real people before launch, so that the experience feels intuitive and professional.<br><br>Topic: Brand Identity & Prototype. Today's tasks: Compile tone-of-voice section for style guide; Internal team walkthrough/ review of prototype; Compile typography section for style guide; Finalize logo direction with team. | Completed | Day 1 | | Kamvelihle Mqadi, Mabunda Matimu, Marco Julian Human, Thapelo Masingi | **Sprint 3 Day 1 Tasks**<br>○ | https://trello.com/c/eCkUH7cS/707-sprint-3-style-guide-logo-finalization | 0 | | 07/29/2026 | 10/27/2026 14:31 | |